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Moorhead - Clay County Joint Powers Authority (MCCJPA)

Thursday, May 27, 2021, 1:00 p.m.
Virtual Meeting held through Microsoft Teams Meeting

MINUTES

CALL TO ORDER
The meeting was called to order by Commissioner Campbell at 1:00 p.m.

ROLL CALL

City of Moorhead: Mayor Shelly Carlson
Council Member Chuck Hendrickson
Council Member Larry Seljevold (June)

Clay County: Commissioner Kevin Campbell
Commissioner Jenny Mongeau
BRRWD Board: Member Gerald VanAmburg

Others Present:

Joel Paulson, Diversion Executive Director

Attorney John Shockley, Attorney Chris McShane, Katheryn DelZoppo, and Sharon Oliver,
Ohnstad Twichell Law Firm

Eric Dodds, Jessica Warren, and Dean Vetter, AE2S

Bob Zimmerman, Moorhead City Engineer

Ken Helde and Lisa Kilde, HMG SRF

Ted Preister, Red River Basin Commission

Dale Ahlsten, Prosource

Pat Roberts, ProSource

John Albrecht, Jacobs Engineering

Kylie Beard and Greg Thielman, Houston Engineering

Stephen Larson, County Administrator, and Colleen Eck, Clay County staff
Kenneth Bye, property owner

APPROVAL OF AGENDA
Member VanAmburg moved and Mayor Carlson seconded to approve the agenda.
Motion carried.

APPROVAL OF MINUTES

Council Member Hendrickson moved and Mayor Carlson seconded to approve the
minutes from April 22, 2021 with additional names under “Others Present”: Scott
Stenger and Dale Ahlsten. Motion carried.

PROJECT UPDATES

A. Property Acquisition Status Report
Mr. Dodds referred to the Property Acquisition Status Report that is generated
monthly and details the status of the land acquisitions, easements, and rights-of-entry.



The legend shows the number or parcels acquired. Parcels are added each month.
There are 90 parcels and 28 property owners in eminent domain. The slight increase
is due to parcel splits. They are focusing on negotiations for the Drain 27 Wetlands
Project, the Red River Control Structure, the Southern Embankment Reach 2A by
Horace, and a scattering of parcels in the upstream area. A summary was shown of the
Environmental Monitoring Easements acquired and outstanding. More easements
have been signed since the map was produced 10 days ago. In the Upstream
Mitigation Area in Minnesota the parcel counts exclude any properties in the City of
Wolverton.

B. Project Compliance Audit
The Diversion Authority has been managing compliance checks/audits over the years
for the contractors. The land agents have been advised that their audits will be
forthcoming and most likely will just be desktop audits.

Design meetings continue with the USACE on the Drayton Dam Replacement Project.
The City of Drayton has agreed to take on the role of acquiring land and to be the
permit applicant. The Environmental Assessment Worksheet (EAW) was approved
last month, and that comment period ends on Friday. Drayton likes the dam for fishing
and other activities and are supportive of the project.

Dr. Dodds commented that the team has been working on information for flowage
easement evaluations for the past month. He shared a new page that is now on the
Diversion’s website with details of the flowage easement evaluations. There is also a
link on the page for a 30-minute video with more explanation about the valuation
process for property owners. A map was pointed out of the upstream area showing
the different mitigation zones. The appraisal team and land agents are sharing this
information with the property owners. Mr. Paulson commented that he has also
shared this new information with the MnDOT Upstream Coalition. They are reviewing
it and will be providing their feedback. Overall, he has received positive comments on
the new resources available for flowage easement questions.

Mr. Paulson also commented on being in the final stages of determining the make-up
of the Dispute Resolution Board. This would be for any claimants who have issues that
are not being taken of through the traditional mitigation programs. Each County along
the Red River that is impacted by the project will have one member on this Board
along with a member from the Upstream Coalition. If there is a dispute, a three-
member board will be chosen from the Dispute Resolution Board. In June or July, a
Dispute Resolution will be brought forward to each of the counties for approval. Each
County would be asked to provide a candidate with some sort of real estate or finance
background. Depending on which County the dispute may be in, that member would
chair a three-member group for disputes and the two other members would be
chosen at random. The process will not take effect until the project is in operation.

6) PROPERTY ACQUISITION
A. Red River Control Structure Parcels (OINs 251, 24, and 9325)



Mr. Dodds confirmed that the last written offer letters were mailed out yesterday for
these three parcels: OINs 251, 24, and 9325). There should be updates on them
within the next week or so.

7) LAND AGENT REPORTS
Ms. Ahlsten from Prosource, reported they are working on obtaining Environmental
Monitoring Easements. Nearly 60% of the easements needed have been signed. A handful
have flatly declined. They will keep pushing to meet with some of the other property owners.

Mr. Helde from HMG SRF stated they have just a handful of Environmental Monitoring
Easements on the MN side but have a few property owners who are pushing back because of
the money. They are working with several rural single family residential property owners on
appraisals. They are waiting to hear back on a couple of offers that they have made.

8) REPLACEMENT HOUSING DIFFERENTIAL PAYMENT (RHDP)
A. OIN 1670 RHDP

A brief cover memo was provided in the packets for displaced occupants who are
typically eligible for Replacement Housing Differential Payments.

Mr. Helde noted that when a property has been acquired it may have some components
to it that they cannot find with other properties. When that occurs, they do a carve-out
by making an adjustment to the appraisal amount. They work with an appraiser on the
determination. They valued the Ness’ dwelling and identified a comparable property
listed at $349,900; however, it is a smaller site without outbuildings. The analysis of
comparable properties was reviewed. Mr. Helde just spoke to the owner about the
appraisal. The owner needs to document what is spent to get the differential payment
which is in addition to the appraisal.

Motion made by Council Member Hendrickson and seconded by Member
VanAmburg to approve a Replacement Housing Differential Payment up to
$95,900 for OIN 1670. Motion carried.

9) CONTRACTING ACTIONS
A. Task Order 3, Amendment 0, Crown Appraisals
Mr. Vetter, AE2S, noted that this new task order for $22,000 is for appraisals on nine
different parcels with organic farmland. One of the parcels is already owned by
MCCJPA. The Diversion Authority has a commitment to offer an early buyout of any
organic farmland that is impacted by the project. The appraisals would give them a
basis for making offers to any owners who are wishing to sell.

Mr. Dodds added the 5% bonus to the appraisers if they meet the Diversion
Authority’s schedule has been effective.

Motion made by Member VanAmburg and seconded by Council Member
Hendrickson to approve Task Order 3, Amendment 0 for Crown Appraisals for
$22,000. Motion carried.



B. Task Order 2, Amendment 1, Integra Realty
Mr. Vetter informed the Board that this task order amendment for Integra Realty is for
$49,000 and would add 11 appraisal reports to the existing task order. The list of
parcels being added is on page 56 of the packets. This item has been approved
through the internal process. It is a combination of structure sites in the upstream
mitigation area. The appraisals are to propagate the start of the negotiations. These
are the last of the rural building sites to be appraised on the MN side.

Motion made by Council Member Hendrickson and seconded by Mayor Carlson
to approve Task Order 2, Amendment 1 for Integra Realty. Motion carried.

C. OIN 1847 Lease-back Agreement
The property owner of OIN 1847 requested extending their lease-back agreement to
March 31, 2022, due to upcoming retirements. This property was already purchased
by the Diversion Authority. The property is in the upstream area and the extension
would not impact the project timeframe. The request is to modify the end date only.

Motion made by Mayor Carlson and seconded by Council Member Hendrickson
to approve the OIN 1847 lease-back agreement. Motion carried.

10) ADJOURN
The meeting adjourned at 1:45 p.m.

Stephen Larson, MCCJPA Secretary



